Guanella Pass Pre-Show

Pre-Show Stops

1. 1% Switchback Shelf road

Plan Set pages C2, C3, & D1 Cross section pages 2-11
Construct Parking Area

Sedimentation pond

Riprap rundowns on cut slope

Culvert installation

Construct Rock Buttress

Rock Scaling

MSE retaining wall with Form-liner facing

Erosion and sediment treatments Plan set E1
Revegetation of slopes, which includes seeding and plantings, see Plan set pages J5 &

Jé.

Beginning of roadway paving.

2. Geneva Basin

Plan Set pages C8, C44, & F1 Cross section pages 59-74

Rock Scaling

MSE retaining walls both along the fill side of the main line and the access road
to Geneva Basin

Construction Staging Area

Erosion and sediment treatments Plan set E4

Revegetation of slopes which includes seeding and plantings see Plan set pages J5
& J9

3. Duck Lake “Mining Plan”

Plan Set pages C11, F2 & F3, Cross section pages 99-105

Mining Plan

Erosion and sediment treatments Plan set ES

Sedimentation pond

Revegetation of slopes which includes seeding and plantings see Plan set pages J5
& J10

Duck Creek Mitigation site plan J27

Duck Creek Crossing

End of Roadway Paving



4. Summit Parking Lots (Tundra Conservation)

Plan Set pages C19, C20, D2-D7, F2 & F3, Cross section pages 177-187
Roadway surfacing is gravel

Upper Summit Parking Lot has a two-lane roadway 220m (722ft) long approach
road with 58-car parking lot. Parking lot will include Center Island with
plantings, culvert installation, riprap rundown, macadam surface, boulder
placement, colored concrete curbing, and Revegetation of slope using reclaimed
alpine sod.

Upper Summit Parking Lot Revegetation plan page J14 & J28.

Obliterate and reclaim existing gravel parking lot. Using alpine sod. Plan set page
J14

Lower Summit Parking Lot has a two-lane roadway 40m (130ft) long approach
road with 48-car parking lot. Parking lot will include Center Island with
plantings, culvert installation, riprap rundown, macadam surface, boulder
placement, colored concrete curbing and Revegetation of slope using reclaimed
alpine sod.

Lower Summit Parking Lot Revegetation plan page J15.

5. Switchback at Sta. 23+800

Plan Set pages C24, Cross section pages 217-230

MSE wall with form-liner facing

MSE wall without facing

Soil Nail Cut wall with rockery stone facing detail M22 — M24
Soil Nail Wall layout G40-G44

Culvert installation

Macadam paved section

Revegetation plan J16

Erosion and sediment treatments Plan E12

6. Silver Dollar Parking lot

Plan Set pages C28, D9, D10 Cross section pages 256-262
Tiered Rockery walls layout G2 & G3

Road Closure Gate installation

Culvert installation

Macadam paved section

Revegetation plan J19

Erosion and sediment treatments Plan E14



7. Sta. 25+200 three sided box with Fish passage

Plan Set pages C29& H2 Cross section pages 264-269
3 sided structure layout H2

Culvert installation

Macadam paved section

Revegetation plan J19

Erosion and sediment treatments Plan E14

8. End Schedule C Cabin Creek

Plan Set pages C43 Cross section pages 355-357
Culvert installation

Macadam paved section

Revegetation plan J26

Erosion and sediment treatments Plan E21

9. 7™ Street bridge improvements

Utilities Conflicts
7™ Bridge structure
Limits of construction
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U.S. DEPARTMENT OF TRANSPORTATION

FEDERAL HIGHWAY ADMINISTRATION

GUANELLA PASS PRE-SHOW

The following 1is a verbatim transcript of the
U.S. Department of Transportation's Guanella Pass
Pre-Show Conference, taken on September 24, 2003, at
approximately 2:30 p.m. At the location of the
Georgetown Community Center, 613 Sixth Street,
Georgetown, Colorado, 80444 by Rosanne M. Stahl,

Registered Professional Reporter.

APPEARANCES
Panel from Department of Transportation:
James Roller
Donna Mickley
Jim Mills
Jim Kerrigan
Lori Rivera
Kevin Black
John Knowles
Rick Marques

A1sQ Present: _
Audience of Potential Contractors

Eagle Summit Reporting & Video
970-468-9415
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PROCEEDTINGS
MR. KNOWLES: All right. we'll go ahead and get started
with the questions and answers if everybody wants to
take a seat.

Like I said, one thing I did want to kind of go
over about hauling, everything that comes in from the
Georgetown side, or everything that's used on the
Georgetown side of the project, needs to come in from
Clear Creek County and through Georgetown.

And everything that comes in on the Park County
side needs to come in through Grant and up that way.
There is only about a mile of roadway that's in Park
County. So most of the material is going to be coming
in through Georgetown. And I just wanted to make that
clear.

with that we can just open it up for questions.

MR. KERRIGAN: One other thing: On the plan sets
you'll see a supplemental set that says just, "7th
Street," and that's the 7th Street improvements. That's
not included -- that won't -- there is no plans in the
actual pass set that applies to 7th Street. And then
that's why there are green deviator sheets that separate the
two SCR packages. There 1is separate SCRs for the bridge.

MS. RIVERA: Okay. And just to remind you all,
speak Toud. She is recording. You don't have to state

Eagle Summit Reporting & Video
970-468-9415
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your name. Just, maybe, even stand up, if you want,
while you're asking the questions so she can hear you.
CONTRACTOR: Concrete, can you bring batched
concrete into the job, or does it have to -- does it
have to be made on site, the concrete made on site?
MR. KNOWLES: Yes.
CONTRACTOR: To what?

MR. KNOWLES: Yes, you can bring it in.

CONTRACTOR: You can bring concrete in?

MR. KNOWLES: Yes.

CONTRACTOR: But you can't bring any asphalt or
gravel or anything else?

MR. KNOWLES: No.

CONTRACTOR: Asphalt has got to be made on site?

MR. KNOWLES: Yes. Asphalt, aggregate base,
select material.

CONTRACTOR: I was wondering on the stabilized
aggregate base, what are you going to -- what are you
requiring for strengths, or what kind of material are
you using?

MR. BLACK: Rick, do you want to answer that?

MR. MARQUEZ: For the 304 stabilized base, there
are three options in there for contractors to bid on:
Foamed asphalt, cement, or lime cement stabilization.
And the required specifications will be in the SCRs

Eagle Summit Reporting & Video
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depending on which method you decide to go with.

CONTRACTOR: Will you allow anything else?

MR. MARQUEZ: Contractually the way the contract
is going to be written, those are the three options that
will be in the contract. And to be fair to all
perspective bidders, if you want to propose something
other than is in the contract, you need to do that --
bid the contract according to the way it's written,
propose something after the fact. There is a value
engineering provision in the contract for you to
propose something else, and we'll Took at that.

MR. KERRIGAN: That's on page 7, the actual
surface types everything you're asking about.

CONTRACTOR: Yeah.

MR. KERRIGAN: In page A-7 of the plans
you can see that.

CONTRACTOR: Okay. Yeah. Thank you.

MR. KNOWLES: Yes.

CONTRACTOR: Can we talk a 1little bit about
traffic control through the project as far as delays,
Tength of work areas that we can use, and how many work
areas can be opened at one time?

MR. BLACK: Not everything is in your current
SCRs. We're going to update those. But we're thinking of
going with 2 kilometers of any work area. And our

Eagle Summit Reporting & Video
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erosion control spec is 3 hectares for disturbance for
grubbing. And as far as the delays, 30 minutes maximum
through the project.

CONTRACTOR: You've got some areas where you are
taking out the entire road prism, how are you going to
do that in 30 minutes?

MR. BLACK: well, you can go half at a time. Wwhat
areas are you talking about?

CONTRACTOR: On some of those steep walls you've
got areas where you've got to excavate back the entire
width, almost, to the bar ditch on the far side in order
the fi1l the backfill.

MR. BLACK: We do have a provision for temporary
shoring and bracing. And if you
have a narrow area you have to bid that the way you see
it. And it's lump sum for shoring and bracing to
maintain the traffic.

CONTRACTOR: There is nothing to maintain it on.
You're down 15, 20 feet.

CONTRACTOR: This was specifically at some of the
areas around the 01d Geneva ski area. If the excavation
and backfill prism that you have shown in the
cross-sections 1is correct, then shoring -- there 1is
nothing to shore.

CONTRACTOR: Nothing to shore.

Eagle Summit Reporting & Video
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CONTRACTOR: Basically you are taking up the whole
roadway.

CONTRACTOR: You don't have any road surface.

MR. BLACK: You know we are out in front of
existing shoulder with our wall space?

CONTRACTOR: Right. But your prism shows that
excavation, the tiebacks, coming clear back to the far
ditch on the far side of the road.

MR. KNOWLES: Could you be specific on what areas
you're talking about?

CONTRACTOR: The shop road?

MR. ROLLER: It's up there by the access to the
basin, just south of there, I think, is where he's
talking about.

CONTRACTOR: Sheet No. 79, Took at that one.

CONTRACTOR: Do you see where you are taking out
the entire road prism back to the cut bank?

MR. KNOWLES: Can I answer that concern?

MR. BLACK: Yeah, go ahead.

MR. KNOWLES: These were -- what we tried to do is
tried to estimate the amount of wall excavation needed
to construct. And some of these are -- these are not --
probably not what are going to be used for
construction. Some of them are -- in a situation Tike
this you're probably going to need shoring. You're not

Eagle Summit Reporting & Video
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going to be able to excavate on this back slope. 1It's
just not possible. And to maintain traffic, it's not
possible [WITHOUT SHORING].

CONTRACTOR: Yeah, that was the question.

MR. KNOWLES: So what -- this was just used at
estimating a quantity for wall excavation so that you
guys could bid the wall excavation in your wall -- wall
bid unit bid price. And in some of these locations the
wall excavation is something that's not constructible,
because it's more wall excavation than what's needed.
Does that make sense?

CONTRACTOR: . . . . . . . so 1n that
cross-section you show the . . . described . . . length, or
the reinforced area, plus you show the back sTope at a
one-and-a-half to . . . one-in-four—tread-safety;, I guessy
is what you are showing there.

MR. KNOWLES: Yeah. [ACTUALLY A ONE-TO-ONE SHOWN]

CONTRACTOR: So if you can't put that
one-and-a-half to one in, you've got to shore it 1in
order to get traffic through?

MR. KNOWLES: Correct, correct.

CONTRACTOR: You know, what about if you have to
shore, are you going to have to put up some kind of
barrier to protect the traveling public from driving
through your deal 1like a concrete barrier or something?

Eagle Summit Reporting & Video
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MR. KNOWLES: Yes, you will. Yes. 1If you will
Took at the station ahead, I'm looking at -- and for
some reason it shows shoring at Station 18 plus 310 and
then doesn't show it at 320. It should show -- it
probably should show shoring clear through on those
sections.

CONTRACTOR: What's your planned duration for the
job?

MR. KERRIGAN: The planned duration of the job:
The job will be bid this year, construction season will
start on the bridge in January and will continue for
three consecutive construction seasons.

CONTRACTOR: Is it going to be a best-value
proposal?

MR. KNOWLES: No.

CONTRACTOR: NoO? Low number.

CONTRACTOR: Are you going to try to get your
paving in this winter in town here?

MR. KERRIGAN: Yes.

CONTRACTOR: In January?

MR. KERRIGAN: In the spring.

MR. ROLLER: May.

MR. BLACK: April, May.

MR. KERRIGAN: April, May.

CONTRACTOR: Is there an available source of water

Eagle Summit Reporting & Video
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on the project, construction water?

MR. KERRIGAN: There is two available sources, and
we are still in the process. One source will be at Duck
Creek, at the Duck Lake. And then the other source will
be coming at the power plant. And we are still going --
trying to receive those permits. But we intend on
having -- water will be available on site.

CONTRACTOR: . . . A further
question on the design criteria of your base course --
forgetting the terminology -- one was a surfacing base
course, and I take it that that's the one that has the
high PI, or do they both have high PIs?

MR. KNOWLES: Rick will answer that.

MR. MARQUEZ: *&* GO OVER PARAGRAPH *&* There are
two item 301s. oOne of them is for base course that s
to be used underneath the stabilized section. The other
one is a 301 which is -- that's the only one that
requires a PI. The 301 standard base course does not
require PI under the *&* chips. However, the surfacing
aggregate requires a PI or a cementation value.

CONTRACTOR: The source for the rockery wall
materials?

MR. KERRIGAN: The source of the rockery wall
materials will be collected on the actual pass. There

Eagle Summit Reporting & Video
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is no talus slope that will -- that you'll get all the
rocks from. The rocks will be collected, they will be
received from the actual scaling of the wall, scaling of
the cut slopes, and any material that you generate 1in
your actual excavation zone.

CONTRACTOR: And the spec says we're responsible
to design those walls?

MR. KERRIGAN: Yes.

CONTRACTOR: Okay.

CONTRACTOR: Top soil stripping requirements: Are
there any requirements that you can't walk on the top
soil prior to stripping?

MR. BLACK: There is a lot of reveg requirements,
and I'm not familiar with all of them. Donna might be,
but I'm not.

MS. MICKLEY: I'm not aware of one that pertains
to that.

MR. BLACK: Just look under 624.

MR. KERRIGAN: Are you talking after, before?

CONTRACTOR: For stripping it prior to doing the
construction. On some of the National Forrest projects
in the past, you've had to strip it in an unconventional
way as to not walk on the top soil as you are stripping
it.

MR. KNOWLES: I don't believe that we have any

Eagle Summit Reporting & Video
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requirements like that.

MS. MICKLEY: we haven't called out anything Tlike
that.

MR. KNOWLES: It's not to say that we won't add
anything, but right now we won't.

MR. ROLLER: There is tundra replacement from
transplanting tundra.

MR. KNOWLES: But that's totally different.

MR. ROLLER: Yeah, different deal. But there is
areas up there where you -- near the upper parking lot
where the tundra is to be transplanted from the new
parking lot to the old parking Tot.

MS. MICKLEY: And that would apply on the -- 1in
that tundra they wouldn't want you -- putting your
equipment over the top of that before you picked it up.

MR. BLACK: And that might take some special
equipment to harvest that tundra. There might be some
special attachments to plastic cut underneath it to Tift it all
up at once.

CONTRACTOR: Does the clearing & grubbing timber
become the property of the contractor?

MS. MICKLEY: That will be -- the timber will be

-- you'll have to enter into a timber contract with the
Forest Service, and you will pay the Forest Service the
value of the timber and then it will become your

Eagle Summit Reporting & Video
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1 property, yes.

2 CONTRACTOR: And the spec has the value. It says

3 $12,800 or something; is that the number?

4 MS. MICKLEY: No, that's the estimate at this

5 time.

6 CONTRACTOR: Okay.

7 MS. MICKLEY: Because we don't have clearing

8 Timits, so we can't actually do the cruise [measure the

timber].

9 The minute that the contractor -- once you get in there and you
10 establish clearing limits, then we'll come in, we'll do
11 the official cruise, and then we'll make an adjustment on
12 that value. But we wanted to give you an estimate of
13 the value.

14 MR. KNOWLES: [There is] Timber that gets reused back on
15 the project; is that correct?

16 MS. MICKLEY: That's correct. There are some

17 timber that will be reused. There is some barriers,

18 toad barriers that are being constructed. That timber
19 you won't purchase. It won't leave. So we're talking
20 about timber that leaves National Forest Land that will
21 have to be purchased.

22 CONTRACTOR: Can you chip the timber and Teave it
23 on site?

24 MS. MICKLEY: No, because of the way that the --
25 we don't have the room to do the chipping. well, I

Eagle Summit Reporting & Video
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don't know. You answer that. Can they leave that on
site?

MR. KERRIGAN: The slash at this time 1is going to
be hauled to a located -- an area, a staging area. It
might be Geneva or another area that we will designate
on the job. As it reads right now the slash will be
stored there and the Forest Service will burn that slash
at their time.

MS. MICKLEY: well, he's actually talking about
the timber, not just the slash. But in this case this
is valuable merchantable timber. You will have people
who want to purchase this. 1It's old growth, some of
it. This is [merchantable] Birch timber. 1It's not just trees
that you can't get rid of.

MR. KERRIGAN: Any other questions?

CONTRACTOR: If it ends up being more than
$12,800, what happens then? Do we get compensated for
that, too? I mean it's just an estimated number right
now. How does that work?

MR. KNOWLES: No, you won't.

CONTRACTOR: What if it ends up being $20,000,
what happens then?

MS. MICKLEY: we're very confident that that's a
high estimate. I mean, that that's not -- I don't think
that there 1is any way that the values would be higher

Eagle Summit Reporting & Video
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than that. And I guess we'll keep it on site if it
happened, I would say we would keep it, we wouldn't let
it Teave National Forest. We would stop at the value of
$12,800 leaving, and we would keep it on site and then
we would deal with it.

MR. KERRIGAN: Go ahead.

CONTRACTOR: How are you going to handle concrete
washout for the trucks, concrete trucks?

MR. BLACK: Well, there is a 107 section that
deals with, not just erosion control, but clean-out and
NPDES requirements. And it's our typical NPDES that you
have to contain it. You can't let it get into the
streams. And then, other than that, I don't think we
don't have too many requirements.

CONTRACTOR: And so I guess what I am driving at
is do you have any designated area or anything like
that?

MR. BLACK: No, I think that's going to be up to
the contractor to propose, and then we'll evaluate it.
Just like any other erosion control, it would be the
same type of thing, you propose it and we'll approve
it.

CONTRACTOR: You stated earlier that we can only
open up so much of the road at a time. Wwhat if because
of the balances of the dirt it doesn't balance right and

Eagle Summit Reporting & Video
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you got to open up more than what you are saying to get
rid of dirt rather than stockpile it?

MR. BLACK: we'll look at that. we'll look at
balances. we haven't really written that spec yet.
we'll Took at that and see what we have to do. If we
have to adjust, we'll try to get that in a spec.

MR. KERRIGAN: It's B-22.

CONTRACTOR: On the MSE wall backfill, in certain
instances in the past we have been able to use your
granular backfill material within a certain distance of
the wall, and then from there to the back of the prism
you use on-site material. In this case are we going to
use granular all through?

MR. BLACK: The granular material, if you Took on
the wall detail -- what sheet is that -- there is a
zone for the select granular. And it's 18 inches behind
your wall reinforcement straps. And then behind that s
a regular embankment.

MR. KERRIGAN: Sheet M-20.

MR. KERRIGAN: You can see your different zones
delineated with the notes that go ahead and respond,
clarify the actual drawing of them all.

CONTRACTOR: Okay.

MR. BLACK: And I was wrong, it's not 18 inches.
It's 1 foot, 300 millimeters, behind the straps or

Eagle Summit Reporting & Video
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reinforcement strips.

MR. KERRIGAN: Any other questions?

CONTRACTOR: Is there contractor testing on the
job?

MR. BLACK: Yes, there will be contractor testing
154 with verification by the government.

CONTRACTOR: And that's all -- that's every day?

MR. BLACK: Yeah. Anything else?

CONTRACTOR: The cost of shoring these walls is
pretty considerable. It's almost more than the walls
itself.

MR. BLACK: Excuse me?

CONTRACTOR: In your traffic control spec it says
you can close the road down for 30 minutes unless you
submit for approval. So that's kind of a big issue for
us to understand when you accrue longer than a 30-minute
shutdown, you know, relating back to the shoring issue.

MR. KERRIGAN: Are you talking about night work?

CONTRACTOR: Yeah.

MR. KERRIGAN: well, you can either propose a
solution for night work or --

CONTRACTOR: we want to know what your
requirements are for longer-than-30-minute road
closures.

MR. BLACK: We're going to have to stay with the

Eagle Summit Reporting & Video
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1 30-minute road closures, as far as I know, unless there
2 is something else. we'll have to shorten the wall
3 section lengths, or whatever.
4 CONTRACTOR: But that's a structural design
5 function, it's not really a function of the -- I mean,
6 you can't just shorten the walls up.
7 MR. BLACK: You can shorten the construction of
8 the wall Tlengths.
9 CONTRACTOR: Sure.
10 MR. BLACK: Step them down.
11 CONTRACTOR: You can put them back even in the
12 day.
13 MR. KERRIGAN: Well, he was just verifying that.
14 Nighttime work, I mean, we can -- proposals for
15 nighttime work would have to be evaluated along with the
16 duration for the actual work.
17 MR. KNOWLES: I would just assume that there 1is
18 not going to be any closures longer than 30 minutes.

[After Preshow meeting, a specification was added allowing nightime closures -
see subsection 156.06.7.]

19 CONTRACTOR: Are there work hours?

20 MR. KNOWLES: Yes, I believe there are.

21 MR. BLACK: Wwell, there is some weekends that are
22 not permitted.

23 MR. KNOWLES: In section 108 it talks about the

Eagle Summit Reporting & Video
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18
restrictions.

MR. KERRIGAN: You can look at I-24 gives you the
different hauling operations allowed and the time. And
subsection F 1is other requirements.

CONTRACTOR: Does that cover the Timitations on
blasting, too?

MR. BLACK: I don't know that -- what are you
talking about, the lTimitations?

CONTRACTOR: Generally -- 1ike, for where I am at
right now you can blast from 6:30 in the morning to 6
o'clock at night.

MR. BLACK: well, we go back to OSHA and daylight
hours, half-hour after sunrise, half-hour before
sunset. There is -- as far as I know there is no
restriction for blasting. This is mostly a wall job. I
don't anticipate a whole Tot of going into a Tot of rock
cuts, but --

MS. MICKLEY: There are operational restrictions
as a material source and at the staging area. 1It's a
mitigation for Tengths. That's a dawn to dusk.

MR. KNOWLES: Yes. And that's in section 108.

CONTRACTOR: Does section -- I'm sorry, I don't
have the thing that these guys have. Does -- at the
borrow site or gravel area or gravel source, what's the
actual Timits on that? 1It's kind of hard to tell. Do
we go back in the trees a Tittle ways with that?

MR. BLACK: What page is that?

Eagle Summit Reporting & Video
970-468-9415



O 00 N O uvi B~ W N =

N NN N NN R R R B B B R B B g
i & W N B © VW 0 N O U1l B W N R O

19

MR. KERRIGAN: Page -- well, the delineation of
the Duck Lake material source is -- you can see the
actual source plan. It's F-2 and F-3 in your plans, and
you can actually see the delineated limits.

CONTRACTOR: What page did you say?

MR. KERRIGAN: F-2 and F-3.

MS. MICKLEY: On F-2 that line that looks 1like a
scalloped 1line 1is actually the existing vegetation line,
if you can see that through the new contours.

MR. BLACK: I think when we get the final plan set
we'll have northings and eastings so your surveyors can
Tay that out on the boundary for the Duck Lake.

MR. MARQUEZ: If I could just make one comment on
the material sources: I encourage all contractors to
get a copy and review the geotechnical report
thoroughly, because it has very specific information on
boring logs and how that is going to have to be
developed in order to optimize the materials for
production of base course, aggregate surfacing, and
paving aggregates. So I encourage everyone to take a
Took at that geotechnical report, a thorough look at that
geotechnical report.

MS. RIVERA: And you need to give me a call on
that, because we don't automatically distribute those,
so give us a call in the contracting section.
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MR. KNOWLES: On F-2 you can see the borings, and
there is quite a few borings that were put up in that
source area.

CONTRACTOR: Are those reports available now from
you or not until the plan --

MS. RIVERA: Not until the project comes out,
yeah.

CONTRACTOR: Also in that area, as far as pit
permitting and plant permitting, are you taking care of
that or are we going to have to take care of that as a
contractor?

MR. KERRIGAN: That's been taken care of.

CONTRACTOR: It's been taken care of, plant site
and gravel?

MR. KERRIGAN: The plant site as in what kind of
plantings will be --

MR. KNOWLES: Asphalt plant.

MR. KERRIGAN: Oh, okay. Sorry. That has been
cleared by the Forest Service. We have gone through
that process.

CONTRACTOR: Does that apply to the crushing plant
as well?

MR. KNOWLES: Yes.

MR. BLACK: I think the only thing, though, that
we need to ensure, but I think we're talking about two
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separate things, you still have to comply with the state
emissions.

CONTRACTOR: So we have to get fugitive dust and
all of that?

MR. BLACK: Get what?

CONTRACTOR: The fugitive dust permits and all

this?

CONTRACTOR: And NPDES?

MR. BLACK: Yes.

MR. KNOWLES: Contractor will be required to get
the NPDES.

CONTRACTOR: Do we have to file the reclamation
bond on that, too, or are you guys taking care of that?
You guys are taking care of that?

MR. KERRIGAN: Yes. 1It's going to continue through
Phase II. Wwe're going to use this source.

MS. MICKLEY: I don't believe so. I don't think
so. We don't typically -- on Forest Service land I'm
not aware of ever having to do a reclamation bond. But
I may -- but we may need to clarify that. 1Is that a
state requirement that you are typically --

CONTRACTOR: Yeah.

MR. KNOWLES: But you won't be required to do a
reclamation on this phase of work. we're going to
reclaim it on the second phase. I think all we're
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requiring is you need to leave it in such a condition
that we can come back in and reuse it. Wwe're not going
to require any type of --

MR. KERRIGAN: No. You just need to refer back to
plan set and on the J series of your plan set that
denotes what the actual reveg plan will be for the
area. And that's -- for Phase I that's the way you
would leave it for Phase I, in that condition.

CONTRACTOR: Are you guys getting a mine safety ID
for this as well, or do we have to get a contractor's ID
for this particular location as the operator in 1it?

MS. MICKLEY: Because it's on National Forest
Tand, you do not. 1Is there anybody that has ever had to
do that on National Forest land? I'm just asking,
because I've never -- that has never been a requirement
in any quarry that I've ever used.

MR. KERRIGAN: Any other questions?

CONTRACTOR: Is there a location that might have
power and phone up there for an office site?

MR. BLACK: The power stops at the --

MR. ROLLER: -- right where our office was going
to go 1in.

MR. BLACK: Right where we got held up in traffic.

MR. ROLLER: That's the end of the electrical
power.
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MR. KERRIGAN: The only additional area where you
would have telephone is at Duck Lake. The telephone
goes to Duck Lake.

MR. BLACK: But the power doesn't.

MR. KERRIGAN: But the power doesn't.

CONTRACTOR: And Geneva doesn't have power?

MR. KERRIGAN: Geneva doesn't have power. It
probably did at one time.

CONTRACTOR: Yeah, I understand.

MR. KNOWLES: I think they may have had some
diesel generators up there at one time.

MS. MICKLEY: Yeah, they had generators.

CONTRACTOR: But there is phone up there?

MR. KERRIGAN: Yes. It's denoted in the plans.

MR. ROLLER: That's pretty iffy. There is just
two sets of wires going to Duck Lake, right?

MR. MILLS: One set.

MR. ROLLER: One set of wires going to Duck Lake.

CONTRACTOR: A party line, huh?

MR. ROLLER: She already owns it, so -- that's
something you might want to mention, the fact that the
telephone 1ine goes through the project all the way to
Duck Lake.

MR. KERRIGAN: Yes, it's denoted on the plans. I
mean, and the plans do state that. I mean, it's -- we
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are --

MR. ROLLER: It's located in the road.

MR. KERRIGAN: We are -- I mean, the actual
telephone 1ine was surveyed in to the best of our
knowledge, and we are in communication with Qwest on how
our construction activities are going to be dealing with
the actual phone 1ine, and that will be addressed in the
SCRs.

CONTRACTOR: Camping on site, contractor camp, 1is
it allowed?

MS. MICKLEY: You'll have to work through the
Forest Service, but if we can find a suitable site we
typically try to accommodate that.

MR. BLACK: But the normal Taw, isn't it two weeks
only? That's normally --

MS. MICKLEY: Yes. So, I mean, we go through
special provisions when we get into a contract
situation.

MR. KERRIGAN: But as the Federal Highway we have
not entered into any of those discussions.

MR. KNOWLES: Anything else? 1If not, we'll close
out, and thank you guys for showing up. We appreciate
your interest.

MS. RIVERA: Just to let you know that these notes
will be posted on our web site. I gave you that site
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earlier in the packet you picked up. Anybody that hasn't
turned in their plans, please check in with me. And

also if you haven't signed in with me, if you came 1in
late, please let me know so I can put you down on our
Tist.

Rosie, how long do you think before we would get

THE REPORTER: A week.

MS. RIVERA: Probably the notes will be on the
web within a week and half, but I'11 put the Tlist of
attendees out there as soon as I can get back to the
office. Thanks.

(The meeting was concluded at 3:04 p.m.)

Eagle Summit Reporting & Video
970-468-9415



© 00 N oo Ui A W N R

N N RN N NN B R R B B B R B B g
i & W N B © ©W © N O U1l A W N R O

26

REPORTER'S CERTIFICATE
The above and foregoing is a true and
accurate transcription of my stenotype notes taken in my
capacity as Registered Professional Reporter.
Dated at Breckenridge, Colorado, this 6th day of
october, 2003.

Rosanne Stahl

Eagle Summit Reporting & Video
PO Box 4941

Breckenridge, CO 80424
970-468-9415
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Adarand Constructors

Steve Goeglein

719-390-4000 x 3

Rock 719-390-4759

Ben Connell 970-223-3151

Connell Resources Dave Simpson 970-223-3191
Will Welch

i 303-431-3701

Recycled Materials Mark Wachal 303-431-3705

) ) 303-816-4047

Elk Creek Sand & Gravel Juliette Weir 303-697-3001

American Civil Constructors Tom Hanke 303-795-2582

Porta Crushers

Lance Johnson

303-994-0311
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Asphalt Recycling & Stabilization Kim Harberg phone #

Yenter Company Thatius ggg:%gzggig (cell)

Kelly Trucking Mike Easley 3032704199
Scott Sathen 303-429-9511

Tensar Technologies

Joe Kerrigan

303-428-6770

LaFarge West

Scott McGlochline
Ryan Yoch

303-657-4462
303-657-4414

Keyway Curb Company

Bill Harger
Mark

719-495-7999
719-495-8805
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Tri Con

John Ramsour

303-688-9568

PSI

Kirk Johnson

303-424-5578
303-423-5625

Asphalt Paving

Steve Leach

303-279-6611

Ideal Fencing

John Bowen

303-772-3819
303-651-0814

E.H. Oftedahl

Ken Mumbower

307-473-4499
307-473-2633

Kirkland Construction

Larry

719-489-3385
719-489-2268
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Flat Irons Surveying

Tom Willis

303-443-7001

Kiewit Western

Brian Heikes

303-921-4984

T&B Structural Systems

Scott Bagwell

817-280-9858, x203
817-280-9864

MTS Construction

Chris Todd

303-906-4460
303-974-3007

WLH Construction Company

Warren Harrison

303-347-8655

Edward Kraemer & Sons

John Fenton

303-419-8043
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Geo Cal John Crystal 303-337-0338
Armendariz Dave Armendariz

Strait Creek Kevin Buckley 303-569-2465
Munchinado Reed Bennetts 303-940-6642
Buckley Lee Johnson 303-790-7007

Slaton Bros.

David Pacheco

303-806-8160
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Hayward-Baker

Pat West

303-469-1136






